RENERGY DYNAMICS PRIVATE LIMITED

Billing and Registered Office Address

Tower B, B-147, ATS Bouquet,
Sector-132, Noida, Gautam Buddha Nagar,
Noida, Uttarpradesh - 201304
Mob: 9626528390 EMAIL: ATUPE@RENERGYDYNAMICS.COM
Attention: ANIL TUPE
GSTIN of Biller: 09AAMCR5771Q1ZA
PAN: AAMCR5771Q

ANNEXURE OF TAX INVOICE

Invoice No: CB/2026-27/011 (MATERIAL)	**Contract No: 2026-27_05_T1_S9_1333**	**Transport Mode: N/A**
Invoice No: CB/2026-27/012 (SERVICE)	**CO Date: 27/05/2026**	**Vehicle number: N/A**
Invoice date: 18/08/2026	**CO Value: Rs.75,00,00,000.00**	**Date of Service: 17/08/2026**
Reverse Charge: NO		**Place of Service/Delivery:**
		REFEX CBG SPV (COIMBATORE) LIMITED, Municipal Dump Yard,Survey No.501,502,503,504 Chettipalayam Road,Vellaur Vilage,Kurichy Firka,Madurai Taluk, Coimbatore West, Tamilnadu-600034

Bill To	**Ship To:**
Name: REFEX CBG SPV (COIMBATORE) LIMITED	**Name: REFEX CBG SPV (COIMBATORE) LIMITED**
Address: 2nd Floor, 313 Sterling Road,Refex Tower, Valluvarkottam High Road, Sterling Road Bus Stop, Nungambakkam,Chennai, Tamilnadu-600034	**Address: Municipal Dump Yard,Survey No.501,502,503,504, Chettipalayam Road,Vellaur Vilage,Kurichy Firka,Madurai Taluk, Coimbatore West, Tamilnadu-600034**
GSTIN: 33AAOCR6063P1ZO	**GSTIN: 33AAOCR6063P1ZO**
PAN No: AAOCR6063P	**PAN No: AAOCR6063P**

Sr.	Pck No.	BILLING MILESTONE	Milestone description	Qty	Type	Taxable Material	Type	Taxable Service	Total Taxable Amount
		BioGas Plant Milestone No. 4: Project Engineering Completion							
1	**4.1**	Process flow Diagrams	**Basic Engineering**	1	Material	1,400,000.00	Service	600,000.00	2,000,000.00
2	**4.2**	Mass Balance	**Basic Engineering**	1	Material	1,400,000.00	Service	600,000.00	2,000,000.00
3	**4.3**	Basic General Layout	**Basic Engineering**	1	Material	1,400,000.00	Service	600,000.00	2,000,000.00
4	**4.4**	Process Description	**Basic Engineering**	1	Material	1,400,000.00	Service	600,000.00	2,000,000.00
5	**4.5**	Design Basis Report	**Basic Engineering**	1	Material	1,400,000.00	Service	600,000.00	2,000,000.00
6	**4.6**	Vendor List	**Basic Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
7	**4.8**	RACI Matrix	**Basic Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
8	**4.9**	Heat Balance	**Basic Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
9	**4.1**	Water Balance	**Basic Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
10	**4.12**	Electrical Load List and Balance	**Basic Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
11	**4.13**	Equipment List	**Basic Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
12	**4.16**	Fire Fighting Design Plan along with Emergency Evacuation Plan	**Basic Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
13	**4.17**	Civil Design Basis	**Basic Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
14	**4.18**	Structural Design Basis	**Basic Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
15	**4.2**	Equipment sizing calculations (including Transformer, DG set)	**Detailed Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
16	**4.21**	Fire & Gas Detection Philosophy	**Detailed Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
17	**4.24**	Hazardous Area Classification Schedule	**Detailed Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
18	**4.25**	Fire Fighting & Safety Equipment Field Layout	**Detailed Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
19	**4.29**	Hydrolyser and Digester design basis & desgin calculation	**Detailed Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
20	**4.3**	Overall Plot plan	**Detailed Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
21	**4.37**	HSE Plan	**Detailed Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
22	**4.49**	Short circuit Calculations for HV & LV system	**Detailed Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
23	**4.51**	Civil Drawing for Digester	**Detailed Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
24	**4.52**	MECHANICAL GA FOR DIGESTER	**Detailed Engineering**	1	Material	350,000.00	Service	150,000.00	500,000.00
25	**4.54**	Electrical Design Basis and Harmonic calculation	**Detailed Engineering**	1	Material	700,000.00	Service	300,000.00	1,000,000.00
		Biogas Plant Milestone 5: Project Procurement Milestone							-
26	**5.1**	Weigh Bridge	**Pre-Treatment**	1	Material	99,750.00	Service	42,750.00	142,500.00
27	**5.13**	Hydrocyclone	**Pre-Treatment**	1	Material	378,000.00	Service	162,000.00	540,000.00
28	**5.15**	Long Shaft Agitator	**Anaerobic Digestion**	1	Material	262,500.00	Service	112,500.00	375,000.00
29	**5.16**	Paddle Agitator	**Anaerobic Digestion**	1	Material	262,500.00	Service	112,500.00	375,000.00
30	**5.2**	Long Shaft Agitators	**Anaerobic Digestion**	1	Material	1,050,000.00	Service	450,000.00	1,500,000.00
31	**5.21**	Paddle Agitators	**Anaerobic Digestion**	1	Material	525,000.00	Service	225,000.00	750,000.00
32	**5.25**	Gas Polishing System	**Gas Management System**	1	Material	840,000.00	Service	360,000.00	1,200,000.00
33	**5.26**	Raw Gas Blower	**Gas Management System**	1	Material	220,500.00	Service	94,500.00	315,000.00
34	**5.27**	LP Compressor	**Gas Management System**	1	Material	1,375,360.00	Service	589,440.00	1,964,800.00
35	**5.28**	Membranes Package 1	**Gas Management System**	1	Material	3,108,000.00	Service	1,332,000.00	4,440,000.00
36	**5.29**	HP Compressor	**Gas Management System**	1	Material	1,680,000.00	Service	720,000.00	2,400,000.00
37	**5.37**	Decanter	**Gas Management System**	1	Material	1,365,000.00	Service	585,000.00	1,950,000.00
Total						**28,666,610.00**		**12,285,690.00**	**40,952,300.00**

Indian Rupees Four Crores Nine Lakhs Fifty Two Thousand Three Hundred Only